

Additional Test Measures and EHR Vendor Feedback

Delane Heldt
American Medical Association

Summary of Progress

1. Applied five new measures to the Schema
2. Met with ten EHR vendors and solicited feedback on the Reference Guide including the XML Schema

Application of New Measures

1. Applied five new measures to the Schema
2. Currently have seven open issues
3. Assembling a group to resolve the open issues and develop version 1.1 of the schema

EHR Vendor Feedback

1. Met telephonically with ten vendors
2. Created a recommendations log
3. Recommendations

Type	Number of Recommendations
Specifications	7
Supplemental Materials and Reference Guide	4
Schema	9
Implementation	4

Next Steps

- Schedule technical calls and begin to resolve the issues on the issues list
- Review recommendations, determine those that will be incorporated and make the changes
- Apply an additional set of measures to the Schema
- Develop Schema version 1.1